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Appendix L

Project Schedule



Gantt Chart
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40000/GROUP 4 - PERCHED WATER 2170d 03/16/00 11/13/08
40010| Group 4 - Remedial Design 133d 03/16/00 09/21/00 I::':l
40020,  Draft Monitoring System and Installation Plan Document Preparation 33d 03/16/00 05/01/00 I:':I
40030 Project Start - BCP 00-09 Approved 0od 03/16/00 03/16/00
40040 Develop Tracer Test Plan 3d 03/16/00 03/20/00
40050, Document Preparation and QA of Group 4 MSIP 15d 03/21/00 04/10/00
40060 QU 3-13 Group 4 Dft MSIP Sent to DOE-ID for Review od 03/21/00 03/21/00
40070 DOE-ID Review of Dft MSIP 15d 03/21/00 04/10/00,
40080 Incorporate Comments 15d 04/11/00 05/01/00
40090, OU 3-13 Group 4 Dft MSIP Sent by DOE-ID to EPA/IDHW for Review and Comments od 05/01/00 05/01/00,
40100,  OU 3-13 Group 4 Dft MSIP Sent by DOE-ID to DOE-HQ for Review and Comments 0d 05/01/00 05/01/00
401100 EPA/IDHW/DOE-HQ Review of Group 4 Draft MSIP 32d 05/02/00 06/15/00, \%\&%
40120,  OU 3-13 Group 4 Dft MSIP Comments Sent by EPA/IDHW to DOE-ID 0od 06/15/00 06/15/00
401300  OU 3-13 Group 4 Dft MSIP Comments Sent by DOE-HQ to DOE-ID od 06/15/00 06/15/00
40140  Incorporate EPA/IDHW Review Comments 32d 06/16/00 08/01/00 AR AT
40150  OU 3-13 Group 4 Dft Final MSIP Sent to DOE-ID for Review od 08/18/00 08/18/00
401600 OU 3-13 Group 4 Dft Final MSIP Sent by DOE-ID to EPA/IDHW od 08/18/00 08/18/00
40170  EPA/IDHW Review of Draft Final Group 4 MSIP 12d 08/21/00 09/06/00 \:‘g 1 \M .
"800 Comment Resolution 11d 09/07/00 09/21/00 S % %
0  OU 3-13 Group 4 MSIP Becomes Final - Sent by DOE-ID to ARDC od 09/21/00 09/21/00
4v200| Group 4 - Remedial Action 2170d 03/16/00 11113/08 —
402100 Develop Well Drilling Package (Phase I) 8od 05/02/00 08/23/00
402200 OU 3-13 Issue Group 4 Well Drilling Package to Bidders od 08/23/00 08/23/00
402300 Group 4 Phase | Bid Period 20d 08/24/00 09/21/00,
40260 Finalize Group 4 Well Drilling Contract (Phase I) 5d 09/22/00 09/28/00
40270  Group 4 Driller Vendor Data Submittal (Phase 1) 22d 09/29/00 10/30/00,
40280  OU 3-13 Notify DOE-ID/IDHW/EPA of Intent to Begin Group 4 Well Drilling Activities od 09/29/00 09/29/00
40290 Drilling, Completion, and Instrumentation of Group 4 Phase | Wells 84d 10/31/00 03/07/01
40300 Develop Well Completion Report 15d 03/08/01 03/28/01
40310, Initial Sampling of Phase | Wells 22d 03/08/01 04/06/01
403200  Laboratory Analysis (40 samples) 50d 04/09/01 06/18/01 &
40330 Validate Analytical Data 33d 06/19/01 os/o3io1 | | || || HEERERRRRR R R R R R R R X 2
40340,  Tracer Tests for 60 wells 122d 03/29/01 09/19/01 —
40370, Develop Draft Monitoring Well and Tracer Summary (MWTS) Report 44d 09/20/01 11/20/01
40380 Document Preparation and QA of Draft MWTS Report 1o0d 11/21/01 12/06/01
40390  DOE-ID Review of Draft MWTS Report 10d 11/21/01 12/06/01
40400 Incorporate Comments 10d 12/07/01 12/20/01
40410 OU 3-13 Group 4 Dft Monitoring Well and Tracer Summary Report sent by DOE-ID to od 12/20/01 12/20/01
40420  OU 3-13 Group 4 Draft Monitoring Well and Tracer Summary Report Reviewed by EP 22d 12/21/01 01/29/02
40430  OU 3-13 Group 4 Dft Monitoring Well and Tracer Summary Report Comments Sent b od 01/29/02 01/29/02
40440 Incorporate Comments 22d 01/30/02 02/28/02,
47150 Group 4 Monitoring Well and Tracer Summary Report Modification to MSIP Incorpor] 5d 03/01/02 03/07/02
) OU 3-13 Group 4 MSIP with MWTS Report Reference Sent by DOE-ID to ARDC od 03/07/02 03/07/02
4u470 Develop Well Drilling Package (6 Wells) 22d 03/08/02 04/08/02
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40480 OU 3-13 Issue Phase Il Group 4 Well Drilling Package to Bidders od 04/08/02 04/08/02 i,
40490  Group 4 Bid Period 44d 04/09/02 06/10/02 L.
“1500  Finalize Group 4 Well Drilling Contract Phase Il 8d 06/11/02 06/20/02 Ijij
1100 Group 4 Driller Vendor Data Submittal 22d 06/21/02 07/23/02 %
40520  OU 3-13 Notify DOE-ID/IDHW/EPA of Intent to Begin Group 4 Well Drilling Activities od 07/03/02 07/03/02 h
40530 Drilling, Completion, and Instrumentation of Group 4 Phase Il Wells 144d 07/24/02 02/21/03 [
40570 Develop Well Completion Reports for Phase i Wells 44d 02/24/03 04/24/03 |—._—|
40580  Contaminant Sampling and Moisture Monitoring (year 1) 77d 04/25/03 08/13/03 L———_—‘
40590  Laboratory Analysis of Analytical Samples (year 1) (30 samples) 44d 08/14/03 10/15/03 ' ‘ \%
40630/  Validate Analytical Data and submit to Agencies for year 1 15d 10/16/03 11/05/03 ¥ %
4081 DOE-ID/EPA/IDHW Review and Comment 22d 11/06/03, 12/09/03 l \ﬁ
4081 Incorporate DOE-ID/EPA/IDHW Review Comments 22d 12/10/03 01/16/04 i : REEERIRIERIR :
406400  Contaminant Sampling and Moisture Monitoring (year 2) 77d 05/05/04' 08/23/04 ]
40670 Laboratory Analysis of Analytical Samples (year 2) (30 samples) 44d 08/24/04{ 10/25/04 \ , > > )
40680  Validate Analytical Data and submit to Agencies for year 2 10d 10/26/04| 11/08/04 %%
40821 DOE-ID/EPA/IDHW Review and Comment 22d 11/09/0. 12/10/04
40820 Incorporate DOE-ID/EPA/IDHW Review Comments 22d 12/13/04; 01/19/05 R RN
40690  Contaminant Sampling and Moisture Monitoring (year 3) 77d 05/02/05, 08/18/05
40720 Laboratory Analysis of Analytical Samples (year 3) (30 samples) 44d 08/19/05 10/20/05 > I ‘
40730 Validate Analytical Data and submit to Agencies for year 3 10d 10/21/05| 11/03/05
40823 DOE-ID/EPA/IDHW Review and Comment 22d 11/04/05 12/07/05
4082 Incorporate DOE-ID/EPA/IDHW Review Comments 22d 12/08/05 01/16/06 Ll'l¢‘ X
40824  Incorporate DOE-ID/EPA/IDHW Review Comments 22d 03/16/00 0d4114/00 I SR R IR RS R RS 3 R
40827)  Contaminant Sampling and Moisture Monitoring (year 4) 77d 05/04/06 08/22/1
40770 Laboratory Analysis of Analytical Samples (year 4) (30 samples) 44d 08/23/06 10/24/06
"780  Validate Analytical Data and submit to Agencies for year 4 10d 10/25/ 11/07/06 4
16 DOE-ID/EPA/IDHW Review and Comment 22d 11/08/06| 12/11/06 '
40825  Incorporate DOE-ID/EPA/IDHW Review Comments 22d 12/12/06 01/18/07 1
40790  Contaminant Sampling and Moisture Monitoring (year 5) 248d 11/08/06| 11/05/07] —‘l'-
40800 Laboratory Analysis of Analytical Samples (year 5) (30 samples) 44d 11/06/07 01/16/08)
40801 Validate Analytical Data (year 5) 15d 01/17/0: 02/06/06[
40802 Develop Monitoring Report/Decision Summary od 02/06/0: 02/06/08|
40803, Draft Monitoring Report/Decision Summary Document (MRDS) Preparation 85d 12/17/07 04/21/08’
40804  DOE-ID Review of Draft MRDS 32d 03/07/08| 04/21/08|
40805 OU 3-13 Group 4 Draft MRDS Sent by DOE-ID to EPA/IDHW for Review and Commen od 04/21/08| 04/21/08’
40806/ Agency Review of Group 4 Draft MRDS 32d 04/22/06| 06/05/08[
40807 OU 3-13 Group 4 Draft MRDS Comments Sent by EPA/IDHW to DOE-ID od 06105108| 06/05/08|
4080 Incorporate Comments 32d 06/06/08[ 07/22/08’
40809 O & M (Phase lIb) Contaminant Sampling - Year 1 22d 07/23/08{ 08/21/08{
408100 O & M (Phase lIb) Laboratory Analysis - Year 1 44d 08/22/08 10/23/08)
40811 O & M (Phase lib) Data Validation - Year 1 15d 10/24/0 111 3/08|
40812 OU 3-13 Group 4 Draft Final MRDS Sent to DOE-ID for Review od 07/22/01 07122108|
40813  OU 3-13 Group 4 Draft Final MRDS Sent by DOE-ID to EPA/IDHW for Review od 07/22/0 07/22/08!
4081 Review of Draft Final by Agencies 12d 07/23/08] 08/07/08|
40815 Comment Resolution 10d 08!08/08[ 08/21/0
40816/  OU 3-13 Group 4 MRDS Becomes Final - Sent by DOE-ID to ARDC od 08/21/08| 08/21/0:
40817 End of Group 4 Phases I and od 08/21/08) 08/21/08|
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Appendix M

Project Cost Estimate



Bechtel BWXT Idaho, LLC

COST ESTIMATE SUPPORT DATA RECAPITULATION

Project Title: ~ WAG 3 GROUP 4 PERCHED WATER

Estimator: J. C. Grenz

Date: August 15, 2000

Estimate Type: Planning

File: 2974-A

Approved By:

L SCOPE OF WORK: Brief description of the proposed project.

The scope of this project is to drill twenty one new monitoring wells and sample the
perched water in each of them. The wells will be done in two phases of nine wells each.
All samples will be sent to an outside laboratory for analysis.

I BASIS OF THE ESTIMATE: Drawings, Design Report, Engineers Notes and/or
other documentation upon which the estimate is originated.

A. Request for estimate from C. J. Roberts dated 4/13/00 and updated 8/14/00
B. Detailed resource-loaded schedule prepared by WAG 3 Group 4 personnel.

OI.  ASSUMPTIONS: Conditions statements accepted or supposed true without proof of
demonstration. An assumption has a direct impact on total estimated cost.
A. One well set will be outside the INTEC fence.

IV. CONTINGENCY GUIDELINE IMPLEMENTATION: The percentage used for
contingency as determined by the contingency allowance guidelines can be altered to
reflect the type of construction and conditions that may impact the total estimated cost.
No contingency has been added to the cost.

V. OTHER COMMENTS/CONCERNS SPECIFIC TO THE ESTIMATE

A. Estimate for drilling the wells was not a part of this estimate and was done
previously.

The current G&A/PIF has been included in this estimate.

Bechtel BWXT labor rates are average current rates by organization.

All costs have been coded to the INEEL Environmental Restoration Cost
Estimating/Cost Engineering Guide chart of accounts.

oaw




Project Name:

WAG 3 GROUP 4 PERCHED WATER
Project Location: INTEC

Estimate Number:2974-A

LEVEL
ER1210 REMEDIAL DESIGN

ER 1230 REMEDIAL ACTION

ER1230.02  --Monitoring, Sampling, Testing and Analysis
ER1230.20  --Monitoring

ER 1230.20.04  ----Sampling

ER 1230.20.04.01 -—----Labratory Analysis of Analytical Sample

ER 1230.20.04.02 ------

ER 1230.20.04.03 ------ Valadate Analitical Data and Submit

ER 1230.20.04.04 ------Contamination Sampling and Moisture Monitoring
ER 1230.20.04.05 ------ Laboratory Analysis od Analytical Sample

ER 1230.20.04.08 ------ Valadate Analytical Data and Submit

ER 1230.20.04.07 ------ Contamianted Sampling and Moisture Monotoring
ER 1230.20.04.08 ------ Laboratory Analysis of Analytical Samples

ER 1230.20.04.09 ------Valadate Analytical Data and Submit

ER 1230.20.04.10 ----- Contamination Sampling and Moisture Monitoring
ER 1230.20.04.11 ---—--Labratory Analysis of Anaalytical Samples

ER 1230.20.04.12 ------ Validate Analitical Data and Submit

ER 1230.20.04.13 ------ Contamination Sampling and Moisture Monitoring
ER 1230.20.06  ----Monitoring Well Construction

ER 1230.20.06.01 ------Develop Well Drilling Package (Phase 1)

ER 1230.20.06.02 ------ Group 4 Phase 1 Bid Period

INEEL

08/15/2000 07:51:52

Project Summary Report

Estimate Subtotal -

$139,291
$6,414,174
$476,005
$5,938,168
$1,304,270
$43,456
$43,456
$19,151
$186,581
$143,491
$32,557
$186,428
$84,058
$19,151
$186,428
$140,529
$32,557
$186,428
$4,633,898
$56,414
$27,706

Success Estimating and Cost Management System

Client:
Prepared By:
Estimate Type: Planning

C. J. Roberts
J. C. Grenz

Escalation Contingency Contingency % TOTAL
$0 $0 0.00% $139,291
$0 $0 0.00% $6,414,174
$0 $0 0.00% $476,005
$0 $0 0.00% $5,938,168
$0 $0 0.00% $1,304,270
$0 $0 0.00% $43,456
$0 $0 0.00% $43,456
$0 $0 0.00% $19,151
$0 $0 0.00% $186,581
$0 $0 0.00% $143,491
$0 $0 0.00% $32,557
$0 $0 0.00% $186,428
$0 $0 0.00% $84,058
$0 $0 0.00% $19,151
$0 $0 0.00% $186.,428
$0 $0 0.00% $140,529
$0 $0 0.00% $32,557
$0 $0 0.00% $186,428
$0 $0 0.00% $4,633,898
$0 $0 0.00% $56,414
$0 $0 0.00% $27,706
Page No. 1



Project Name: Project Summary Report Client: C. J. Roberts
WAG 3 GROUP 4 PERCHED WATER : Prepared By:  J. C. Grenz
Project Location: INTEC Estimate Type: Planning
Estimate Number:2974-A

LEVEL Estimate Subtotal Escalation Contingency Contingency % TOTAL
ER 1230.20.06.03 ------ Finalize Group 4 Well Drilling Contract $6,789 $0 $0 0.00% $6,789
ER 1230.20.06.04 ------ Group 4 Driller Vendor Data Subnittal $34,971 $0 $0 0.00% $34,971
ER 1230.20.06.05 -:----| Drilling, Completion, and Instrumentation $1,890,462 $0 $0 0.00% $1,890,462
" ER 1230.20.06.08 ------ Group 4 Monitoring Well and Tracer $8,148 $0 $0 0.00% $8,148
ER 1230.20.06.07 ------ Develop Well Drillong Package (15 wells) $56,414 $0 $0 0.00% $56,414
ER 1230.20.06.08 ------ Group 4 Bid Period $27,706 $0 ‘ $0 0.00% $27,706
ER 1230.20.06.09 ------ Finalize Group 4 Well Dritling Contract $6,397 $0 $0 0.00% $6,397
ER 1230.20.06.10 ------ Group 4 Driller Vendor Data Submittal $52,192 $0 $0 0.00% $52,192
ER 1230.20.06.11 ------Drilling, Completion, and Instrumentation $711,888 $0 $0 0.00% $711,888
ER 1230.20.06 12 ------ $1,618,138 $0 $0 0.00% $1,618,139
ER 1230.20.06.13 ------Develop Well Completion Reports $43,554 $0 . $0 0.00% $43,554
ER 1230.20.06.14 ------ Contaminant Sampling and Moisture Monitoring $93,117 $0 $0 0.00% $93,117
GAPIF Non-Org G&A and PIF $347,380 $0 $0 0.00% $347,380

E ]
Total Wag 3 Group 4 Perched Water $6,900,845 $0 $0 0.00% $6,900,845

INEEL

08/15/2000 07:51:52 Success Estimating and Cost Management System Page No. 2



Project Name:
WAG 3 GROUP 4 PERCHED WATER
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:
Estimate Type: Planning

C. J. Roberts
J. C. Grenz

Estimate Number:2974-A
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor ConstEqp Matl S/IC Other TOTAL
- ER 1230.20.04.01 Labratory Analysis of Analytical Sample
E28 3100 U.C. perhr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 30.00 30 $38.26 $1,148 $0 $0 $0 $0 $1,148-
P19 3100 U.C. per hr 1 P19 21.01 0 0 0 0 21.01
Records Management 12.50 13 $21.01 $263 $0 $0 $0 $0 $263
3100 U.C. per 0 0 38000 0 0 38000
Other Servicies 1.00 0 $0 $0 $38,000 $0 $0 $38,000
3100 U.C. per 0 0 2565 0 0 2565
Servicies 1.00 0 $0 $0 $2,565 $0 $0 $2,565
Subtotal $1,410 $0 $40,565 $0 $0 $41,975
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $1,481 $0 $0 $0 $0 $1,481
Subtotal Estimate $43,456
Escalation $0 $0 $0 $0 $0 30
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.20.04.01 Labratory Analysis of Analytical 43 $2,891 $0 $40,565 $0 $0 $43,456
Sample
— ER 1230.20.04.02
E28 3100 U.C. per 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 30.00 30 $38.26 $1,148 $0 $0 $0 $0 $1,148
P19 3100 U.C. per 1 P19 21.01 [} 0 0 0 21.01
Records Management 12.50 13 $21.01 $263 $0 $0 $0 $0 $263
3100 U.C. per 0 0 38000 0 0 38000
Other Servicies 1.00 0 $0 $0 $38,000 $0 $0 $38,000
3100 U.C. per 0 0 2565 0 0 2565
Servicies 1.00 0 $0 $0 $2,565 $0 $0 $2,565
Subtotal $1,410 $0 $40,565 $0 $0 $41,975
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $1,481 $0 $0 $0 $0 $1,481
Subtotal Estimate $43,456
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.20.04.02 43 $2,891 $0 $40,565 $0 $0 $43,456
-~ ER 1230.20.04.03 Valadate Analitical Data and Submit
518 3100 U.C. per hr 1 S15 31.14 0 0 0 0 31.14
Analytical Chemistry 300.00 300 $31.14 $9,342 $0 $0 $0 $0 $9,342
08/15/2000 Success Estimating and Cost Management System Page No. 1



Drainat Ao

PiGject Naime: CONSTRUCTION DETAIL ITEM REPORT Ciient: C. J. Roberts
WAG 3 GROUP 4 PERCHED WATER Prepared By: J. C. Grenz
Project Location: INTEC Estimate Type: Planning
Estimate Number; 2974-A
LEVEL Org/Subcontractor Qry Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL
-~ ER 1230.20.04.03 Valadate Analitical Data and Submit
Subtotal $9,342 $0 $0 $0 $0 $9,342
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads '$9,809 $0 $0 $0 $0 $9,809
Subtotal Estimate $19,151
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.20.04.03 Valadate Analitical Data and Submit 300 $19,151 $0 $0 $0 $0 $19,151
-- ER 1230.20.04.04 Contamination Sampling and Moisture Monitoring
E08 3100 U.C. per hr 1 E08 31.07 0 0 0 0 31.07
Environmental Engineering 80.00 80 $31.07 $2,486 $0 $0 $0 $0 $2,486
E17 3100 U.C. per hr 1 Et17 34.39 0 0 0 0 34.39
Quality Engineering 45.00 45 $34.39 $1,548 $0 $0 $0 $0 $1,548
E19 3100 U.C. per hr 1 E19 32.89 0 o 0 0 32.89
Safety Engineering 180.00 180 $32.89 $5,920 $0 $0 $0 $0 $5,920
E28 3100 U.C. per hr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 130.00 130 $38.26 $4,974 $0 $0 $0 $0 $4,974
F05 3100 U.C. per hr 1 FO5 30.42 0 0 0 0 30.42
Facility Operations, Non-Nuclear 40.00 40 $30.42 $1,217 $0 $0 $0 $0 $1,217
P19 3100 U.C. perhr 1 P19 21.01 0 0 0 0 21.01
Records Management 20.00 20 $21.01 $420 $0 $0 $0 $0 $420
S05 3100 U.C. per hr 1 S05 34.68 0 0 0 0 34.68
Geology 650.00 650 $34.68 $22,542 $0 $0 $0 $0 $22,542
S07 3100 U.C. per hr 1 S07 31.98 0 0 0 0 31.98
Hydrology 250.00 250 $31.98 $7,995 $0 $0 $0 $0 $7,995
So08 3100 U.C. per hr 1 S08 29.23 0 0 0 0 29.23
Industrial Hygiene 170.00 170 $29.23 $4,969 $0 $0 $0 $0 $4,969
T13 3100 U.C. per hr 1 T13 27.45 0 0 o] 0 27.45
Health Physics Technician 80.00 80 $27.45 $2,196 $0 $0 $0 $0 $2,196
T15 3100 U.C. per hr 1 T16 21.19 0 [ 0 0 21.19
Environmental/Field Technician 850.00 850 $21.19 $18,012 $0 $0 $0 $0 $18,012
uso 3100 U.C. per hr 1 ue60 24.66 0 0 0 0 24.66
Radiological Contro! Technician 250.00 250 $24.66 $6,165 $0 $0 $0 $0 $6,165
U.C. per 0 0 24000 0 0 24000
Outside Purchase 1.00 0 $0 $0 $24,000 $0 $0 $24,000
08/15/2000 Success Estimating and Cost Management System Page No. 2



Project Name:
WAG 3 GROUP 4 PERCHED WATER
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:

C. J. Roberts
J. C. Grenz
Estimate Type: Planning

Estimate Number:2974-A
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Matl s/iC Other TOTAL
-~ ER 1230.20.04.04 Contamination Sampling and Moisture Monitoring
U.C. per 0 0 1773.5 0 0 1773.5
Outside Purchase 1.00 0 $0 $0 $1,774 $0 $0 $1,774
Subtotal $78,443 $0 $25,774 $0 $0 $104,216
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $82,365 $0 $0 $0 $0 $82,365
Subtotal Estimate $186,581
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.20.04.04 Contamination Sampling and Moisture 2,745 $160,808 $0 $25,774 $0 $0 $186,581
Monitoring
-~ ER 1230.20.04.05 Laboratory Analysis od Analytical Sample
E28 3100 U.C. per hr 1 E£28 38.26 0 0 0 -0 38.26
Project Management, Engineer/Scientific 60.00 60 $38.26 $2,296 $0 $0 $0 $0 $2,296
P1g 3100 U.C. perhr 1 P19 21.01 0 0 0 0 21.01
Records Management 25.00 25 $21.01 $525 $0 $0 $0 $0 $525
U.C. per 0 0 129000 o] 0 129000
Other Servicies 1.00 0 $0 $0 $129,000 $0 $0 $129,000
U.C. per 0 0 8708 0 0 8708
Servicies 1.00 0 $0 $0 $8,708 $0 $0 $8,708
Subtotal $2,821 $0 $137,708 $0 $0 $140,529
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $2,962 $0 $0 $0 $0 $2,962
Subtotal Estimate $143,491
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.20.04.05 Laboratory Analysis od Analytical 85 $5,783 $0 $137,708 $0 $0 $143,491
Sample
--- ER 1230.20.04.06 Valadate Analytical Data and Submit
S15 3100 U.C. per hr 1 S§15 31.14 0 0 0 0 31.14
Analytical Chemistry 510.00 510 $31.14 $15,881 $0 $0 $0 $0 $15,881

08/15/2000
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Project Name:

WAG 3 GROUP 4 PERCHED WATER

Project Location: INTEC
Estimate Number:2974-A

CONSTRUCTION DETAIL ITEM REPORT

Client: C. J. Roberts

Prepared By:
Estimate Type: Planning

J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl SI/C Other TOTAL
-~ ER 1230.20.04.06 Valadate Analytical Data and Submit
Subtotal $15,881 $0 $0 $0 30 $15,881
Sales Tax $0 $0 $0 $0 $0 30
INEEL ORG Labor/Subcontractor Overheads $16,675 $0 $0 $0 $0 $16,675
Subtotal Estimate $32,557
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.20.04.06 Valadate Analytical Data and Submit 510 $32,557 $0 $0 $0 $0 $32,557
-~ ER 1230.20.04.07 Contamianted Sampling and Moisture Monotoring
EO8 3100 U.C. perhr 1 EO08 31.07 0 0 0 0 31.07
Environmental Engineering 80.00 80 $31.07 $2,486 $0 $0 $0 $0 $2,486
E17 3100 U.C. per hr 1 E17 34.39 (¢} o 0 0 34.39
Quality Engineering 45.00 45 $34.39 $1,548 $0 $0 $0 $0 $1,548
E19 3100 U.C. per hr 1 E19 32.89 0 0 0 0 32.89
Safety Engineering 180.00 180 $32.89 $5,920 $0 $0 $0 $0 $5,920
E28 3100 U.C. perhr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 130.00 130 $38.26 $4,974 $0 $0 $0 $0 $4,974
FO5 3100 U.C. per hr 1 Fo5 30.42 0 0 0 0 30.42
Facility Operations, Non-Nuclear 40.00 40 $30.42 $1,217 $0 $0 $0 $0 $1,217
P19 3100 U.C. per hr 1 P19 21.01 0 0 0 0 21.01
Records Management 20.00 20 $21.01 $420 $0 $0 $0 $0 $420
S05 3100 U.C. per hr 1 S05 34.68 0 0 0 0 34.68
Geology 650.00 650 $34.68 $22,542 $0 $0 $0 $0 $22,542
S07 3100 U.C. per hr 1 S07 31.08 0 0 0 0 31.98
Hydrology 250.00 250 $31.98 $7,995 $0 $0 $0 $0 $7,995
So08 3100 U.C. per hr 1 So8 29.23 0 0 0 0 29.23
Industrial Hygiene 170.00 170 $29.23 $4,969 $0 $0 $0 $0 $4,969
T13 3100 U.C. per hr 1 T13 27.45 o] ] 0 ] 27.45
Heaith Physics Technician 80.00 80 $27.45 $2,196 30 $0 $0 $0 $2,196
T16 3100 U.C. per hr 1 T15 21.19 0 0 0 0 21.19
Environmental/Field Technician 850.00 850 $21.19 $18,012 $0 30 $0 $0 $18,012
uso 3100 U.C. perhr 1 uso 24 .66 0 0 0 0 24.66
Radiological Control Technician 250.00 250 $24.66 $6,165 $0 $0 30 $0 $6,165
U.C. per 0 0 24000 0 0 24000
Outside Purchases 1.00 0 $0 $0 $24,000 $0 $0 $24,000
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Project Name:
WAG 3 GROUP 4 PERCHED WATER
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:

C. J. Roberts
J. C. Grenz
Estimate Type: Planning

Estimate Number: 2974-A
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Egp Matl SiC Other TOTAL
--  ER 1230.20.04.07 Contamianted Sampling and Moisture Monotoring
U.C. per 0 0 1620 0 0 1620
Outside Purchases 1.00 0 $0 $0 $1,620 $0 $0 $1,620
Subtotal $78.443 $0 $25,620 $0 $0 $104,063
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $82,365 $0 $0 $0 $0 $82,365
Subtotal Estimate $186,428
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1230.20.04.07 Contamianted Sampling and Moisture 2,745 $160,808 $0 $25,620 $0 $0 $186,428
Monotoring
- ER 1230.20.04.08 Laboratory Analysis of Analytical Samples
E28 U.C. perhr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 60.00 60 $38.26 $2,296 $0 $0 $0 $0 $2,296
P19 U.C. per hr 1 P19 21.01 (o} 0 [0} 0 21.01
Records Management 25.00 25 $21.01 $525 $0 $0 $0 $0 $525
U.C. per 0 0 76100 0 0 76100
Other Servicies 1.00 0 $0 $0 $76,100 $0 $0 $76,100
U.C. per 0 0 5137 0 0 5137
Servicies 1.00 0 $0 $0 $5,137 $0 $0 $5,137
Subtotal $2,821 $0 $81,237 $0 $0 $84,058
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $84,058
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 30 $0 $0
---Total ER 1230.20.04.08 Laboratory Analysis of Analytical 85 $2,821 $0 $81,237 $0 $0 $84,058
Samples
---  ER 1230.20.04.09 Valadate Analytical Data and Submit
S15 3100 U.C. per hr 1 S15 31.14 0 0 0 .0 31.14
Analytical Chemistry 300.00 300 $31.14 $9,342 $0 $0 $0 $0 $9,342
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Project Name:

WAG 3 GROUP 4 PERCHED WATER

Project Location: INTEC

Client: C. J. Roberts
Prepared By: J. C. Grenz

Estimate Type: Planning

Estimate Number:2974-A
LEVEL Org/Subcontractor QrYy Hrs  Crew/Rate Labor Const Eqp Matl SIC Other TOTAL
-- ER 1230.20.04.09 Valadate Analytical Data and Submit '
Subtotal $9,342 $0 $0 $0 $0 $9,342
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $9,809 $0 $0 30 $0 $9,809
Subtotal Estimate $19,151
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1230.20.04.09 Valadate Analytical Data and Submit 300 $19,151 $0 $0 $0 $0 $19,151
-~ ER 1230.20.04.10 Contamination Sampling and Moisture Monitoring
E08 3100 U.C. perhr 1 E08 31.07 0 0 0 [ 31.07
Environmental Engineering 80.00 80 $31.07 $2,486 $0 $0 $0 $0 $2,486
E17 3100 U.C. per hr 1 E17 34.39 0 0 0 0 34.39
Quality Engineering 45.00 45 $34.39 $1,548 $0 $0 $0 $0 $1,548
E19 3100 U.C. per hr 1 E19 32.89 0 0 0 0 32.89
Safety Engineering 180.00 180 $32.89 $5,920 $0 $0 $0 $0 $5,920
E28 3100 U.C. per hr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 130.00 130 $38.26 $4,974 $0 $0 30 $0 $4,974
FO5 3100 U.C. per hr 1 FO5 30.42 0 0 0 0 30.42
Facility Operations, Non-Nuclear 40.00 40 $30.42 $1,217 $0 $0 $0 $0 $1,217
P19 3100 U.C. per hr 1 P19 21.01 0 0 0 0 21.01
Records Management 20.00 20 $21.01 $420 $0 $0 $0 $0 $420
S05 3100 U.C. per hr 1 S05 34.68 0 0 0 0 34.68
Geology 650.00 650 $34.68 $22,542 $0 $0 $0 $0 $22,542
S07 3100 U.C. per hr 1 S07 31.98 0 0 0 0 31.98
Hydrology 250.00 250 $31.98 $7,995 $0 $0 $0 $0 $7,995
S08 3100 U.C. per hr‘ 1 So8 29.23 0 0 0 0 29.23
Industrial Hygiene 170.00 170 $29.23 $4,969 $0 $0 $0 $0 $4,969
T13 3100 U.C. per hr 1 T13 27.45 0 0 o 0 27.45
Health Physics Technician 80.00 80 $27.45 $2,196 $0 $0 $0 $0 $2,196
T15 3100 U.C. per hr 1 T15 21.19 0 0 0 [¢] 21.19
Environmental/Field Technician 850.00 850 $21.19 $18,012 $0 $0 $0 $0 $18,012
Ue6o 3100 U.C. per hr 1 ueo 24.66 0 0 0 0 24.66
Radiological Control Technician 250.00 250 $24.66 $6,165 $0 $0 $0 $0 $6,165
U.C. per 0 0 24000 0 0 24000
Outside Purchases 1.00 0 $0 $0 $24,000 $0 $0 $24,000
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Project Name:
WAG 3 GROUP 4 PERCHED WATER
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:

C. J. Roberts
J. C. Grenz
Estimate Type: Planning

Estimate Number: 2974-A
LEVEL Org/Subcontractor Qry Hrs Crew/Rate Labor  Const Eqp Matl S/C Other TOTAL
-~ ER 1230.20.04.10 Contamination Sampling and Moisture Monitoring
U.C. per 0 0 1620 0 0 1620
Outside Purchases 1.00 0 $0 $0 $1,620 $0 $0 $1,620
Subtotal $78,443 $0 $25,620 $0 $0 $104,063
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $82,365 $0 $0 $0 $0 $82,365
Subtotal Estimate $186,428
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.20.04.10 Contamination Sampling and Moisture 2,745 $160,808 $0 $25,620 $0 $0 $186,428
Monitoring
---  ER 1230.20.04.11 Labratory Analysis of Anaalytical Samples
E28 U.G. per hr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 60.00 60 $38.26 $2,296 $0 $0 $0 $0 $2,296
P19 U.C. per hr 1 P19 21.01 0 0 0 0 21.01
Records Management 25.00 25 $21.01 $525 $0 $0 $0 $0 $525
U.C. per 0 0 129000 0 0 129000
Other Servicies 1.00 0 $0 $0 $129,000 $0 $0 $129,000
U.C. per 0 0 8708 0 0 8708
Servicies 1.00 0 $0 $0 $8,708 $0 $0 $8,708
Subtotal $2,821 $0 $137,708 $0 $0 $140,529
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $140,529
Escalation $0 $0 $0 30 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Tota!l ER 1230.20.04.11 Labratory Analysis of Anaalytical 85 $2,821 $0 $137,708 $0 $0 $140,529
Samples
-~ ER 1230.20.04.12 Validate Analiticat Data and Submit
516 3100 U.C. per hr 1 815 31.14 0 0 0 0 31.14
Analytical Chemistry 510.00 510 $31.14 $15,881 $0 $0 $0 $0 $15,881
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Project Name:

WAG 3 GROUP 4 PERCHED WATER

Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client: C. J. Roberts
Prepared By: J. C. Grenz

Estimate Type: Planning

Estimate Number. 2974-A
LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Mati SiC Other TOTAL
-~ ER 1230.20.04.12 Validate Analitical Data and Submit
Subtotal $15,881 $0 $0 $0 $0 $15,881
Sales Tax ) $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $16,675 $0 30 $0 $0 $16,675
Subtotal Estimate $32,557
Escalation - $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.20.04.12 Validate Analitical Data and Submit 510 $32,557 $0 $0 $0 $0 $32,557
-~ ER 1230.20.04.13 Contamination Sampling and Moisture Monitoring
E08 3100 U.C. per hr 1 E08 31.07 0 0 0 0 31.07
Environmental Engineering 80.00 80 $31.07 $2,486 $0 $0 $0 $0 $2,486
E17 3100 U.C. per hr 1 E17 34.39 0 0 0 0 34.39
Quality Engineering 45.00 45 $34.39 $1,548 $0 $0 $0 $0 $1,548
E19 3100 U.C. per hr 1 E19 32.89 0 0 0 0 32.89
Safety Engineering 180.00 180 $32.89 $5,920 $0 $0 $0 $0 $5,920
E28 3100 U.C. per hr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 130.00 130 $38.26 $4,974 $0 $0 $0 $0 $4,974
F05 3100 U.C. per hr 1 F05 30.42 0 0 0 0 30.42
Facility Operations, Non-Nuclear 40.00 40 $30.42 $1,217 $0 $0 $0 $0 $1,217
P19 3100 U.C. per hr 1 P19 21.01 0 0 0 0 21.01
Records Management 20.00 20 $21.01 $420 $0 $0 $0 $0 $420
S05 3100 U.C. per hr 1 S05 34.68 0 0 Q 0 34.68
Geology 650.00 650 $34.68 $22,542 $0 $0 $0 $0 $22,542
S07 3100 U.C. per hr 1 S07 31.98 0 0 0 0 31.98
Hydrology 250.00 250 $31.98 $7,995 $0 $0 $0 $0 $7,995
S08 3100 U.C. per hr 1 S08 29.23 ] 0 o} 0 29.23
Industrial Hygiene 170.00 170 $29.23 $4,969 $0 $0 $0 $0 $4,969
T13 3100 U.C. per hr 1 T13 27.45 0 0 0 0 27.45
Health Physics Technician 80.00 80 $27.45 $2,196 $0 $0 $0 $0 $2,196
T16 3100 U.C. perhr 1 Ti56 21.19 0 0 0 0 21.19
Environmental/Field Technician 850.00 850 $21.19 $18,012 $0 $0 $0 $0 $18,012
ueo 3100 U.C. per hr 1 uso 24.66 v} 0 0 0 24.66
Radiological Control Technician 250.00 250 $24.66 $6,165 $0 $0 $0 $0 $6,165
U.C. per 0 0 24000 [ 0 24000
Outside Purchases 1.00 4] $0 $0 $24,000 $0 $0 $24,000
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Project Name:

WAG 3 GROUP 4 PERCHED WATER
Project Location: INTEC

Estimate Number:2974-A

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By: J. C. Grenz
Estimate Type: Planning

C. J. Roberts

LEVEL Org/Subcontractor QTyYy Hrs Crew/Rate Labor Const Eqp Matl SiC Other TOTAL
---  ER 1230.20.04.13 Contamination Sampling and Moisture Monitoring '
U.C. per 0 0 1620 0 0 1620
Outside Purchases 1.00 0 $0 $0 $1,620 $0 $0 $1,620
Subtotal $78,443 $0 $25,620 $0 $0 $104,063
Sales Tax $0 $0 $0 $0 $0 30
INEEL ORG Labor/Subcontractor Overheads $82,365 $0 $0 $0 $0 $82,365
Subtotat Estimate $186,428
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.20.04.13 Contamination Sampling and Moisture 2,745 $160,808 $0 $25,620 $0 $0 $186,428
Monitoring
-~ ER 1230.20.06.01 Develop Well Drilling Package {(Phase 1)
E17 3100 U.C. per hr 1 E17 34.39 0 0 0 0 34,39
Quality Engineering 80.00 80 $34.39 $2,751 $0 $0 $0 $0 $2,751
E28 3100 U.C. per hr 1 E28 38.26 0 0 0 o} 38.26
Project Management, Engineer/Scientific 100.00 100 $38.26 $3,826 $0 $0 $0 $0 $3,826
F10 3100 U.C. per hr 1 Fi0 27.21 0 0 0 0 27.21
Work/Planning and or Scheduling 80.00 80 $27.21 $2,177 $0 $0 $0 $0 $2,177
P18 3100 U.C. perhr 1 P18 24.07 0 0 0 0 24.07
Procurement 60.00 60 $24.07 $1,444 30 $0 $0 $0 $1,444
P21 3100 U.C. per hr 1 P21 27.22 0 0 0 0 27.22
Subcontract Administration 140.00 140 $27.22 $3,811 $0 $0 $0 $0 $3,811
P22 3100 U.C. per hr 1 P22 26.43 0 0 0 0 28.43
Technical Writing and/or Editing 120.00 120 $26.43 $3,172 $0 $0 $0 $0 $3,172
S05 3100 U.C. per hr 1 S05 34.68 0 0 0 0 34.68
Geology 120.00 120 $34.68 $4,162 $0 $0 $0 $0 $4,162
S07 3100 U.C. perhr 1 So07 31.98 0 0 0 0 31.98
Hydrology 120.00 120 $31.98 $3,838 $0 $0 $0 $0 $3,838
T02 3100 U.C. per br 1 To2 24.87 0 [¢] 0 0 24,87
Construction Inspection Technician 60.00 60 $24.87 $1,492 $0 $0 $0 $0 $1,492
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Project Name: CONSTRUCTION DETAIL ITEM REPCRT Client: C. J. Roberts
WAG 3 GROUP 4 PERCHED WATER Prepared By: J. C. Grenz
Project Location: INTEC Estimate Type: Planning
Estimate Number:2974-A
LEVEL Org/Subcontractor QTy Hrs Crew/Rate Labor Const Eqp Matl SiC Other TOTAL
- ER 1230.20.06.01 Develop Well Drilling Package (Phase 1) .
U39 3100 U.C. per hr 1 U3g 21.18 0 0 0 0 21.18
Printing and Reproduction Machine Operator 40.00 40 $21.18 $847 $0 $0 $0 $0 $847
Subtotal $27,519 $0 $0 $0 $0 $27,519
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $28,895 $0 $0 $0 $0 $28,895
Subtotal Estimate $56,414
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1230.20.06.01 Develop Well Drilling Package (Phase 920 $56,414 $0 $0 $0 $0 $56,414
1)
-~ ER 1230.20.06.02 Group 4 Phase 1 Bid Period
Al4 3100 U.C. per hr 1 At4 16.71 0 0 0 0 16.71
Secretarial 4.00 4 $16.71 $67 $0 $0 $0 $0 $67
EO08 3100 ) U.C. perhr 1 EO8 31.07 -0 0 0 0 31.07
Environmental Engineering 36.00 36 $31.07 $1,119 $0 $0 $0 $0 $1,119
E19 3100 U.C. per hr 1 E19 32.89 0 0 0 0 32.89
Safety Engineering 27.00 27 $32.89 $888 $0 $0 $0 $0 $888
E£28 3100 U.C. per hr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 40.00 40 $38.26 $1,530 $0 $0 $0 $0 $1,530
F22 3100 U.C. perhr 1 F22 31.44 0 0 0 0 31.44
Cost Estimating 20.00 20 $31.44 $629 $0 $0 $0 $0 $629
P11 3100 U.C. per hr 1 P11 24.01 0 0 0 0 24.01
Financial Analysis and Program Controls 2.00 2 $24.01 $48 $0 $0 $0 $0 $48
P18 3100 U.C. per hr 1 P18 24.07 0 o] 0 0 24.07
Procurement 36.00 36 $24.07 $867 $0 $0 $0 $0 $867
P21 3100 U.C. per hr 1 P21 27.22 0 0 0 0 27.22
Subcontract Administration 90.00 90 $27.22 $2,450 $0 $0 $0 $0 $2,450
S05 3100 U.C. per hr 1 S05 34.68 0 0 0 0 34.68
Geology 110.00 110 $34.68 $3,815 $0 $0 $0 $0 $3,815
T02 3100 U.C. per hr 1 T02 24.87 [] 0 0 0o ° 24.87
Construction Inspection Technician 36.00 36 $24.87 $895 $0 $0 $0 $0 $895
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Project Name:
WAG 3 GROUP 4 PERCHED WATER
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:

C. J. Roberts

J. C. Grenz

Estimate Type: Planning

Estimate Number:2974-A
LEVEL Org/Subcontractor QrY Hrs  Crew/Rate " Labor  Const Eqp Matl SiC Other TOTAL
--- ER 1230.20.06.02 Group 4 Phase 1 Bid Period
X11 3100 U.C. per hr 1 X1 33.56 0 0 0 0 33.56
Environmental Remediation 36.00 36 $33.56 $1,208 $0 $0 $0 $0 $1,208
Subtotal $13,515 $0 $0 $0 $0 $13,515
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $14,191 $0 $0 $0 $0 $14,191
Subtotal Estimate $27,706
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1230.20.06.02 Group 4 Phase 1 Bid Period 437 $27,706 $0 $0 $0 $0 $27,706
---  ER 1230.20.06.03 Finalize Group 4 Well Drilling Contract
E28 3100 U.C. per hr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 10.00 10 $38.26 $383 $0 $0 $0 $0 $383
F22 3100 U.C. perhr 1 F22 31.44 0 0 0 0 31.44
Cost Estimating 20.00 20 $31.44 $629 $0 $0 $0 $0 $629
P18 3100 U.C. per hr 1 P18 24.07 o} 0 0 0 24.07
Procurement 40.00 40 $24.07 $963 $0 $0 $0 $0 $963
P21 3100 U.C. per hr 1 P21 27.22 0 0 0 [V} 27.22
Subcontract Administration 40.00 40 $27.22 $1,089 $0 $0 $0 $0 $1,089
T02 3100 U.C. per hr 1 T02 24.87 0 0 0 0 24.87
Construction Inspection Technician 10.00 10 $24.87 $249 $0 $0 $0 $0 $249
Subtotal $3,312 $0 $0 $0 $0 $3,312
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $3,477 $0 $0 $0 $0 $3.,477
Subtotal Estimate $6,789
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1230.20.06.03 Finalize Group 4 Well Drilling 120 $6,789 $0 $0 $0 $0 $6,789
Contract
--- ER 1230.20.06.04 Group 4 Driller Vendor Data Subnittal
E17 3100 U.C. perhr 1 E17 34.39 0 0 o} 0 34.39
Quality Engineering 80.00 80 $34.39 $2,751 $0 $0 $0 $0 $2,751
E19 3100 U.C. perhr 1 E19 32.89 0 0 0 0 32.89
Safety Engineering 80.00 80 $32.89 $2,631 $0 $0 $0 $0 $2,631
E28 3100 U.C. per hr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 40.00 40 $38.26 $1,530 $0 $0 $0 $0 $1,530
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Project Name:

WAG 3 GROUP 4 PERCHED WATER
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:
Estimate Type: Planning

C. J. Roberts
J. C. Grenz

Estimate Number. 2974-A
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Egp Matl SIC Other TOTAL
--- ER 1230.20.06.04 Group 4 Driller Vendor Data Subnittal
P11 3100 U.C. perhr 1 P11 24.01 0 0 0 0 24.01
Financial Analysis and Program Controls 1.00 1 $24.01 $24 $0 $0 $0 $0 $24
P18 3100 U.C. per hr 1 P18 24.07 0 0 0 0 24.07
Procurement 40.00 40 $24.07 $963 $0 $0 $0 $0 $963
P21 3100 U.C. perhr 1 P21 27.22 0 0 0 0 27.22
Subcontract Administration 120.00 120 $27.22 $3,266 $0 $0 $0 $0 $3,266
S05 3100 U.C. per hr 1 S05 34.68 0 0 0 0 34.68
Geology 100.00 100 $34.68 $3,468 $0 $0 $0 $0 $3,468
S08 3100 U.C. per hr 1 S08 29.23 0 0 0 0 29.23
Industrial Hygiene 60.00 60 $29.23 $1,754 $0 $0 $0 $0 $1,754
X111 3100 U.C. per hr 1 X11 33.56 0 0 0 0 33.66
Environmental Remediation 20.00 20 $33.56 $671 $0 $0 $0 $0 $671
Subtotal $17,059 $0 $0 $0 $0 $17,059
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $17,912 $0 $0 $0 $0 $17,912
Subtotal Estimate $34,971
Escalation $0 $0 $0 $0 30 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1230.20.06.04 Group 4 Driller Vendor Data 541 $34,971 $0 $0 $0 $0 $34,971
Subnittal :
-~ ER 4230.20.06.05 Drilling, Completion, and Instrumentation
E08 3100 U.C. per hr 1 E08 31.07 0 0 o] 0 31.07
Environmental Engineering 225.00 225 $31.07 $6,991 $0 $0 $0 $0 $6,991
E17 3100 U.C. perhr 1 E17 34.39 0 0 0 0 34.39
Quality Engineering 100.00 100 $34.39 $3,439 $0 $0 $0 $0 $3,439
E19 3100 U.C. per hr 1 E19 32.89 0 0 0 0 32.89
Safety Engineering 450.00 450 $32.89 $14,801 $0 $0 $0 $0 $14,801
E28 3100 U.C. per hr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 200.00 200 $38.26 $7,652 $0 $0 $0 $0 $7.652
FO5 3100 U.C. per hr "1 FOS5 30.42 0 0 0 0 30.42
Facility Operations, Non-Nuclear 100.00 100 $30.42 $3,042 $0 $0 $0 $0 $3,042
P19 3100 U.C. perhr 1 P19 21.01 0 0 0 0 21.01
Records Management 45,00 45 $21.01 $945 30 $0 $0 $0 $945
S05 3100 U.C. per hr 1 S05 34.68 0 0 0 0 34.68
Geology 800.00 800 $34.68 $27,744 $0 $0 $0 $0 $27,744
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Project Name: CONSTRUCTION DETAIL ITEM REPORT

WAG 3 GROUP 4 PERCHED WATER
Project Location; INTEC

Client:
Prepared By:

C. J. Roberts
J. C. Grenz

Estimate Type: Planning

Estimate Number:2974-A
LEVEL Org/Subcontractor Qry Hrs  Crew/Rate Labor Const Eqp Matl S/IC Other TOTAL
-+ ER 1230.20.06.05 Drilling, Completion, and Instrumentation
S07 3100 U.C. per hr 1 S07 31.98 0 0 0 0 31.98
Hydrology 400.00 400 $31.98 $12,792 $0 $0 $0 $0 $12,792
S08 3100 U.C. per hr 1 S08 29.23 0 0 0 0 29.23
Industrial Hygiene 225.00 225 $29.23 $6,577 $0 $0 $0 $0 $6,577
T02 3100 U.C. per hr 1 T02 24.87 0 0 0 0 24.87
Construction Inspection Technician 800.00 800 $24.87 $19,896 $0 $0 $0 $0 $19,896
T13 3100 U.C. per hr 1 T13 27.45 0 0 0 0 27.45
Health Physics Technician 200.00 200 $27.45 $5,490 $0 $0 $0 $0 $5,490
T15 3100 U.C. per hr 1 T15 21.19 [ 0 0 0 21.19
Environmental/Field Technician 112.50 113 $21.19 $2,384 $0 $0 $0 $0 $2,384
u12 3100 U.C. per hr 1 U12 23.45 0 0 0 0 23.45
Equipment Operator 600.00 600 $23.45 $14,070 $0 $0 $0 30 $14,070
u21 3100 U.C. per hr 1 u21 17.45 0 0 0 0 17.45
Laborer 1,000.00 1,000 $17.45 $17,450 $0 $0 $0 $0 $17,450
u60 3100 U.C. perhr 1 uso 24.66 0 0 0 0 24.66
Radiological Control Technician 800.00 800 $24.66 $19,728 $0 $0 $0 $0 $19,728
3100 U.C. per 0 0 87500 0 0 87500
Direct Purchase 1.00 0 $0 $0 $87,500 30 $0 $87,500
3100 U.C. per 0 0 1439955 0 0 1439955
Other Servicies 1.00 0 $0 $0 $1,439,955 $0 $0 $1,439,955
3100 U.C. per 0 0 5906 0 V] 5906
Direct Purchase 1.00 0 $0 $0 $5,908 $0 $0 $5,906
3100 U.C. per 0 0 22950 0 0 22950
Services 1.00 0 $0 $0 $22,950 $0 $0 $22,950
Subtotal $163,000 $0 $1,556,311 $0 $0 $1,719,311
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $171,150 $0 $0 $0 $0 $171,150
Subtotal Estimate . $1,890,462
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.20.06.05 Drilling, Completion, and 6,058 $334,151 $0 $1,556,311 $0 $0 $1,890,462
Instrumentation
-~ ER 1230.20.06.06 Group 4 Monitoring Well and Tracer
E28 3100 U.C. per hr 1 E28 38.26 0 0 0 [ 38.26
Project Management, Engineer/Scientific 40.00 40 $38.26 $1,530 $0 $0 $0 $0 $1,530
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Project Name:

WAG 3 GROUP 4 PERCHED WATER

Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client: C. J. Roberts
Prepared By: J. C. Grenz
Estimate Type: Planning

Estimate Number:2974-A ’
LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqgp Matl S/C Other TOTAL
---  ER 1230.20.06.06 Group 4 Monitoring Well and Tracer
P22 3100 U.C. perhr 1 P22 26.43 0 0 0 0 26.43
Technical Writing andfor Editing 40.00 40 $26.43 $1,057 $0 $0 $0 $0 $1,057
S05 3100 U.C. per hr 1 S05 - 34.68 0 0 0 0 34.68
Geology 40.00 40 $34.68 $1,387 $0 $0 $0 $0 $1,387
Subtotal $3,975 $0 $0 $0 $0 $3,975
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $4,174 $0 $0 $0 $0 $4,174
Subtotal Estimate $8,148
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.20.06.06 Group 4 Monitoring Well and Tracer 120 $8,148 $0 $0 $0 $0 $8,148
.- ER 1230.20.06.07 Develop Well Drillong Package (15 wells)
E17 3100 U.C. perhr 1 E17 34.39 0 0 0 0 34.39
Quality Engineering 80.00 80 $34.39 $2,751 $0 $0 $0 $0 $2,761
E28 3100 U.C. per hr 1 E28 38.26 0 0 ] 0 38.26
Project Management, Engineer/Scientific 100.00 100 $38.26 $3,826 $0 $0 $0 $0 $3,826
F10 3100 U.C. per hr 1 F10 27.21 0 0 0 [¢] 27.21
Work/Planning and or Scheduling 80.00 80 $27.21 $2,177 $0 $0 $0 $0 $2,177
P18 3100 U.C. per hr 1 P18 24.07 0 0 0 0 24.07
Procurement 60.00 60 $24.07 $1,444 $0 $0 $0 $0 $1,444
P21 3100 U.C. per hr 1 P21 27.22 0 0 0 ] 27.22
Subcontract Administration 140.00 140 $27.22 $3,811 $0 $0 $0 $0 $3,811
P22 3100 U.C. per hr 1 P22 26.43 0 0 0 0 26.43
Technical Writing and/or Editing 120.00 120 $26.43 $3,172 $0 $0 $0 $0 $3,172
$05 3100 U.C. perhr 1 S05 34.68 0 0 0 [ 34.68
Geology 120.00 120 $34.68 $4,162 $0 $0 $0 $0 $4,162
S07 3100 U.C. per hr 1 507 31.98 0 o 4] 0 31.98
Hydrology 120.00 120 $31.98 $3,838 $0 $0 $0 $0 $3,838
T02 3100 U.C. per hr 1 TO2 24.87 0 0 o 0 24,87
Construction Inspection Technician 60.00 60 $24.87 $1,492 $0 $0 $0 $0 $1,492
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Project Name:
WAG 3 GROUP 4 PERCHED WATER
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:

C. J. Roberts

J. C. Grenz

Estimate Type: Planning

Estimate Number:2974-A
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Eqp Matl SiC Other TOTAL
-- ER 1230.20.06.07 Develop Well Drillong Package (15 wells)
(VkI:} 3100 U.C. per hr 1 U39 21.18 0 9] 0 0 21.18
Printing and Reproduction Machine Operator 40.00 40 $21.18 $847 $0 $0 $0 $0 $847
Subtotal $27,519 $0 $0 $0 $0 $27.519
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Qverheads $28,895 $0 $0 $0 $0 $28,895
Subtotal Estimate $56,414
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
--Total ER 1230.20.06.07 Develop Well Drillong Package (15 920 $56,414 $0 $0 $0 $0 $56,414
wells)
-+ ER 1230.20.06.08 Group 4 Bid Period
A4 3100 U.C. per hr 1 A1l4 16.71 0 0 0 0 16.71
Secretarial 4.00 4 $16.71 $67 $0 $0 $0 $0 $67
E08 3100 U.C. per hr 1 EO8 31.07 0 0 0 0 31.07
Environmental Engineering 36.00 36 $31.07 $1,119 $0 $0 $0 $0 $1,119
E19 3100 U.C. per hr 1 E19 32.89 0 0 0 0 32.89
Safety Engineering 27.00 27 $32.89 $888 $0 $0 $0 $0 $888
E28 3100 U.C. per hr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 40.00 40 $38.26 $1,530 $0 $0 $0 $0 $1,530
F22 3100 U.C. per hr 1 F22 31.44 0 0 0 ] 31.44
Cost Estimating - 20.00 20 $31.44 $629 $0 $0 $0 $0 $629
P11 3100 U.C. per hr 1 P11 24.01 0 0 0 0 24.01
Financial Analysis and Program Controls 2.00 2 $24.01 $48 $0 $0 $0 $0 $48
P18 3100 U.C. per hr 1 P18 24.07 0 0 0 0 24.07
Procurement 36.00 36 $24.07 $867 $0 $0 $0 $0 $867
P21 3100 U.C. perhr 1 P21 27.22 (o} 0 0 0 27.22
Subcontract Administration 90.00 90 $27.22 $2,450 $0 $0 $0 $0 $2,450
S05 3100 U.C. perhr 1 S05 34.68 0 0 0 0 34.68
Geology 110.00 110 $34.68 $3,815 $0 $0 $0 $0 $3,815
T02 3100 U.C. per hr 1 T02 24.87 0 0 0 0 2487
Construction Inspection Technician 36.00 36 $24.87 $895 $0 $0 $0 $0 $895
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Project Name:
WAG 3 GROUP 4 PERCHED WATER
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:
Estimate Type: Planning

C. J. Roberts
J. C. Grenz

Estimate Number:2974-A
LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl Si/C Other TOTAL
--- ER 1230.20.06.08 Group 4 Bid Period
X11 3100 U.C. per hr 1 X11 33.56 0 0 o] 0 33.56
Environmental Remediation 36.00 36 $33.56 $1,208 $0 $0 $0 $0 $1,208
Subtotal $13,615 $0 $0 $0 $0 $13,515
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $14,191 $0 $0 $0 $0 $14,191
Subtotal Estimate $27,706
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1230.20.06.08 Group 4 Bid Perlod 437 $27,706 $0 $0 $0 $0 $27,706
- ER 1230.20.06.09 Finalize Group 4 Well Drilling Contract
E28 3100 U.C. perhr 1 E28 38.26 0 0 0 o} 38.26
Project Management, Engineer/Scientific 5.00 5 $38.26 $191 $0 $0 $0 $0 $191
F22 3100 U.C. perhr 1 F22 31.44 0 0 0 0 31.44
Cost Estimating 20.00 20 $31.44 $629 $0 $0 $0 $0 $629
P18 3100 U.C. perhr 1 P18 24.07 0 0 0 0 24.07
Procurement 40.00 40 $24.07 $963 $0 $0 $0 $0 $963
P21 3100 U.C. per hr 1 P21 27.22 0 0 0 0 27.22
Subcontract Administration 40.00 40 $27.22 $1,089 $0 $0 $0 $0 $1,089
T02 3100 U.C. per hr 1 T02 24.87 0 0 0 0 24.87
Construction Inspection Technician 10.00 10 $24.87 $249 $0 $0 $0 $0 $249
Subtotal $3,120 $0 $0 $0 $0 $3,120
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $3,276 $0 $0 $0 $0 $3,276
Subtotal Estimate $6,397
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1230.20.06.09 Finalize Group 4 Well Drilling 115 $6,397 $0 $0 $0 $0 $6,397
Contract
---  ER 1230.20.06.10 Group 4 Driller Vendor Data Submittal
E17 3100 U.C. per hr 1 E17 34.39 0 0 0 0 34.39
Quality Engineering 80.00 80 $34.39 $2,751 $0 $0 $0 $0 $2,751
E19 3100 U.C. perhr 1 E19 32.89 0 0 0 0 32.89
Safety Engineering 120.00 120 $32.89 $3,947 $0 $0 $0 $0 $3,947
£28 3100 U.C. per hr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 80.00 80 $38.26 $3,061 $0 $0 $0 $0 $3,061
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Project Name:

WAG 3 GROUP 4 PERCHED WATER

Project Location: INTEC
Estimate Number;2974-A

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:
Estimate Type: Planning

C. J. Roberts
J. C. Grenz

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl SiC Other TOTAL
-~ ER 1230.20.06.40 Group 4 Driller Vendor Data Submittat
P11 3100 U.C. perhr 1 P11 24.01 0 0 [ 0 24.01
Financial Analysis and Program Controls 1.50 2 $24.01 $36 $0 $0 $0 $0 $36
P18 3100 U.C. per hr 1 P18 24.07 0 0 0 0 24.07
Procurement 80.00 80 $24.07 $1,926 $0 $0 $0 $0 $1,926
P21 3100 U.C. per hr 1 P21 27.22 0 0 0 0 27.22
Subcontract Administration 180.00 180 $27.22 $4,900 $0 $0 $0 $0 $4,900
S05 3100 U.C. per hr 1 S05 34.68 0 0 0 0 34.68
Geology 160.00 150 $34.68 $5,202 $0 $0 $0 $0 $5,202
S08 3100 U.C. per hr 1 S08 29.23 0 0 0 0 29.23
industrial Hygiene 90.00 90 $29.23 $2,631 $0 $0 $0 $0 $2,631
X1 3100 U.C. per hr 1 X1 33.56 0 0 0 0 33.56
Environmental Remediation 30.00 30 $33.56 $1,007 $0 $0 $0 $0 $1,007
Subtotal $25,460 $0 $0 $0 $0 $25,460
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $26,732 $0 $0 $0 $0 $26,732
Subtotal Estimate $52,192
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1230.20.06.10 Group 4 Driller Vendor Data 812 $52,192 $0 $0 $0 $0 $52,192
Submittal
- ER 1230.20.06.11 Drilling, Completion, and Instrumentation
E08 3100 U.C. per hr 1 EO8 31.07 [} 0 0 0 31.07
Environmental Engineering 673.00 673 $31.07 $20,910 $0 $0 $0 $0 $20,910
E17 3100 U.C. per hr 1 E17 34.39 0 0 [} 0 34.39
Quality Engineering 102.00 102 $34.39 $3,508 $0 $0 $0 $0 $3,508
E19 3100 U.C. perhr 1 E19 32.89 0 0 0 0 32.89
Safety Engineering 396.00 396 $32.89 $13,024 $0 $0 $0 $0 $13,024
E28 3100 U.C. per hr 1 E28 38.26 0 0 0 0 38.26
Project Management, Engineer/Scientific 272.00 272 $38.26 $10,407 $0 $0 $0 $0 $10,407
F05 3100 U.C. per hr 1 F05 30.42 0 0 0 0 30.42
Facility Operations, Non-Nuclear 300.00 300 $30.42 $9,126 $0 $0 $0 $0 $9,126
P11 3100 U.C. per hr 1 P11 24 .01 0 0 0 0 24,01
Financial Analysis and Program Controls 60.00 60 $24.01 $1,441 $0 $0 $0 $0 $1,441
P19 3100 U.C. perhr 1 P19 21.01 0 0 0 0 21.01
Records Management 68.00 68 $21.01 $1,429 $0 $0 $0 $0 $1,429
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Project Name: CONSTRUCTION DETAIL ITEM REPORT

WAG 3 GROUP 4 PERCHED WATER
Project Location: INTEC

Client: C. J. Roberts
Prepared By: J. C. Grenz
Estimate Type: Planning

Estimate Number:2974-A
LEVEL Org/Subcontractor Qry Hrs Crew/Rate Labor Const Eqp Matl S/IC Other TOTAL
-~ ER 1230.20.06.11 Drilling, Completion, and Instrumentation
P21 3100 U.C. per hr 1 P21 27.22 0 0 0 0 27.22
Subcontract Administration 48.00 48 $27.22 $1,307 $0 $0 $0 $0 $1,307
S05 3100 U.C. per hr 1 508 ’ 34.68 0 0 0 0 34.68
Geology 816.00 816 $34.68 $28,299 $0 $0 $0 $0 $28,299
S07 3100 U.C. per hr 1 S07 31.98 0 0 0 0 31.98
Hydrology 340.00 340 $31.98 $10,873 $0 $0 $0 $0 $10,873
S08 3100 U.C. per hr 1 S08 29.23 0 0 0 0 29.23
{ndustrial Hygiene 170.00 170 $29.23 $4,969 $0 $0 $0 $0 $4,969
T02 3100 U.C. per hr 1 TO2 24.87 0 0 0 0 24.87
Construction Inspection Technician 272.00 272 $24.87 $6,765 $0 $0 $0 30 $6,765
T13 3100 U.C. per hr 1 T13 27.45 o o 0 0 27.45
Heaith Physics Technician 340.00 340 $27.45 $9,333 $0 $0 $0 $0 $9,333
T15 3100 U.C. per hr 1 T15 21.19 0 0 0 0 21.19
Environmental/Field Technician 40.00 40 $21.19 $848 $0 $0 $0 $0 $848
ut2 3100 U.C. per hr 1 Uiz 23.45 0 0 0 o] 23.45
Equipment Operator 27.00 27 $23.45 $633 $0 $0 $0 $0 $633
u21 3100 U.C. per hr 1 u21 17.45 0 0 0 0 17.45
Laborer 1,020.00 1,020 $17.45 $17,799 $0 $0 $0 $0 $17,799
ue6o 3100 U.C. per hr 1 uso 24.66 0 0 0 0 24.66
Radiological Control Technician 1,020.00 1,020 $24.66 $25,163 $0 $0 $0 $0 $25,153
3100 U.C. per 0 0 354800 0 0 354800
Direct Purchase 1.00 0 $0 $0 $354,800 $0 $0 $354,800
3100 U.C. per 0 0 17152 0 ] 17152
Direct Purchase : 1.00 0 $0 $0 $17,152 $0 $0 $17,152
Subtotal $165,823 $0 $371,952 $0 $0 $537,775
Sales Tax $0 $0 $0 $0 30 $0
INEEL ORG Labor/Subcontractor Overheads $174,114 $0 $0 $0 $0 $174,114
Subtotal Estimate . $711,888
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1230.20.06.11 Drilling, Completion, and 5,964 $339,936 $0 $371,952 $0 $0 $711,888
Instrumentation
--- ER 1230.20.06 12
Eo8 3100 U.C. per hr 1 E08 31.07 0 0 0 0 31.07
Environmental Engineering 1,307.00 1,307 $31.07 $40,608 $0 $0 $0 $0 $40,608
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Project Name:

WAG 3 GROUP 4 PERCHED WATER

Project Location: INTEC

Estimate Number:2974-A
LEVEL Org/Subcontractor
-- ER 1230.20.06 12

E17 3100
Quality Engineering

E19 3100
Safety Engineering

E28 3100
Project Management, Engineer/Scientific
Fo5 3100
Facility Operations, Non-Nuclear
P11 3100
Financial Analysis and Program Controls
P19 3100
Records Management

P21 3100
Subcontract Administration

505 3100
Geology

S07 3100
Hydrology

S08 3100
industrial Hygiene

T02 3100
Construction Inspection Technician
T13 3100
Health Physics Technician

T15 3100
Environmental/Field Technician
uUi12 3100
Equipment Operator

u21 3100
Laborer

ueo 3100

Radiological Contro! Technician

3100
Outside Purchases

08/15/2000

u.c.

u.C.

u.c.

u.c.

u.cC.

u.C.

u.C.

u.C.

u.c.

U.C.

u.C.

u.C.

u.C.

u.c.

u.c.

u.C.

u.C.

CONSTRUCTION DETAIL ITEM REPORT

QTY Hrs Crew/Rate Labor Const Eqp
per hr 1 E17 34.39 0
198.00 198 $34.39 $6,809 $0

per hr 1 E19 32.89 0
792.00 792 $32.89 $26,049 $0

per hr 1 E28 38.26 0
528.00 528 $38.26 $20,201 $0

per hr 1 F05 30.42 0
580.00 580 $30.42 $17,644 $0

per hr 1 P11 24.01 0
116.00 116 $24.01 $2,785 $0

per hr 1 P19 21.01 0
130.00 130 $21.01 $2,731 $0

per hr 1 P21 27.22 0
92.00 92 $27.22 $2,504 30

per hr 1 §05 ) 34.68 0
1,584.00 1,584 $34.68 $54,933 $0

per hr 1 507 31.98 0
660.00 660 $31.98 $21,107 $0

per hr 1 S08 29.23 0
330.00 330 $29.23 $9,646 $0

per hr 1 T02 24.87 0
§28.00 528 $24.87 $13,131 $0

per hr 1 T13 27.45 0
660.00 660 $27.45 $18,117 $0

per hr 1 T16 21.19 0
337.00 337 $21.19 $7,1414 $0

per hr 1 u12 23.45 0
53.00 53 $23.45 $1,243 $0

per hr 1 uU21 17.45 0
1,980.00 1,980 $17.45 $34,551 $0

per hr 1 ueo 24.66 0
1,980.00 1,980 $24.66 $48,827 $0

per 0 0
1.00 0 $0 $0

Success Estimating and Cost Management System

Client:
Prepared By:

C. J. Roberts
J. C. Grenz

Estimate Type: Planning

Mati SIC

0
$0

0
$0

0
$0

0
$0

532415
$632,415

Other TOTAL
0 34.39
$0 $6,809
0 32.89
$0 $26,049
0 38.26
$0 $20,201
0 30.42
$0 $17,644
0 24.01
$0 $2,785
0 21.01
$0 $2,731
0 27.22
$0 $2,504
0 34.68
$0 $54,933
0 31.98
$0 $21,107
0 29.23
$0 $9,646
0 24.87
$0 $13,131
0 27.45
$0 $18,117
0 21.19
$0 $7,141
0 23.45
$0 $1,243
0 17.45
$0 $34,551
0 24.66
$0 $48,827
0 532415
$0 $532,415
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Project Name:
WAG 3 GROUP 4 PERCHED WATER
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:
Prepared By:

C. J. Roberts

J. C. Grenz
Estimate Type: Planning

Estimate Number:2974-A
LEVEL Org/Subcontractor QTYy Hrs  Crew/Rate Labor Const Eqp Matl SiC Other TOTAL
-~ ER 1230.20.06 12
3100 U.C. per 0 0 355000 0 0 355000
Outside Services 1.00 0 $0 $0 $365,000 $0 $0 $355,000
3100 U.C. per 0 0 34304 0 0 34304
Outside Purchases 1.00 0 $0 $0 $34,304 $0 $0 $34,304
3100 U.C. per 0 0 23963 0 ] 23963
Outside Services 1.00 o $0 $0 $23,963 $0 $0 $23,963
Subtotal $328,028 $0 $945,682 $0 $0 $1,273,710
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $344,429 $0 $0 $0 $0 $344,429
Subtotal Estimate $1,618,139
Escalation $0 $0 30 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1230.20.06 12 11,855 $672,457 $0 $945,682 $0 $0 $1,618,139
- ER 1230.20.06.13 Develop Well Completion Reports .
E28 3100 U.C. perhr 1 E28 38.26 0 0 0 -0 38.26
Project Management, Engineer/Scientific 180.00 180 $38.26 $6,887 $0 $0 $0 $0 $6,887
F22 3100 U.C. perhr 1 F22 31.44 0 0 0 0 31.44
Cost Estimating 40.00 40 $31.44 $1,258 $0 $0 $0 $0 $1,258
P11 3100 U.C. per hr 1 P11 24.01 0 0 0 0 24.01
Financial Analysis and Program Controls 3.00 3 $24.01 $72 $0 $0 $0 $0 $72
P19 3100 U.C. per hr 1 P19 21.01 0 [o] 0 0 21.01
Records Management 80.00 80 $21.01 $1,681 $0 $0 $0 $0 $1,681
P22 3100 U.C. per hr 1 P22 26.43 0 0 o] 0 26.43
Technical Writing and/or Editing 100.00 100 $26.43 $2,643 $0 $0 $0 $0 $2,643
505 3100 U.C. per hr 1 S05 34.68 0 0 0 0 34.68
Geology 180.00 180 $34.68 $6,242 $0 $0 $0 $0 $6,242
S08 3100 U.C. per hr 1 508 29.23 0 0 0 0 29.23
Industrial Hygiene 27.00 27 $29.23 $789 $0 $0 $0 $0 $789
T10 3100 U.C. perhr 1 T10 23.32 0 0 0 0 23.32
Laboratory Technician 40.00 40 $23.32 $933 $0 $0 $0 $0 $933
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Project Name:
WAG 3 GROUP 4 PERCHED WATER
Project Location: INTEC

CONSTRUCTION DETAIL ITEM REPORT

Client:

Prepared By:
Estimate Type: Planning

C. J. Roberts
J. C. Grenz

Estimate Number:2974-A
LEVEL Org/Subcontractor QTY Hrs  Crew/Rate Labor Const Egp Matl SI/C Other TOTAL
--- ER 1230.20.06.13 Develop Well Completion Reports
T13 3100 U.C. per hr 1 T13 27.45 0 o 0 0 27.45
Health Physics Technician 27.00 27 $27.45 $741 $0 $0 $0 $0 $741
Subtotal $21,246 $0 $0 $0 $0 $21,246
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $22,308 $0 $0 $0 $0 $22,308
Subtotal Estimate $43,554
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0
---Total ER 1230.20.06.13 Develop Well Completion Reports 677 $43,554 $0 $0 $0 $0 $43,554
--- ER 1230.20.06.14 Contaminant Sampling and Moisture Monitoring
EO8 3100 U.C. per hr 1 £08 31.07 0 0 0 0 31.07
Environmental Engineering 150.00 150 $31.07 $4,661 $0 $0 $0 $0 $4,661
E17 3100 U.C. per hr 1 E17 34.39 0 0 0 0 34.39
Quality Engineering 80.00 80 $34.39 $2,751 $0 $0 $0 $0 $2,751
E19 3100 U.C. per hr 1 E19 32.89 0 0 0 0 32.89
Safety Engineering 200.00 200 $32.89 $6,578 $0 $0 $0 $0 $6,578
E28 3100 U.C. per hr 1 E28 38.26 0 0 (o} 0 38.26
Project Management, Engineer/Scientific 250.00 250 $38.26 $9,565 $0 $0 $0 $0 $9,565
F05 3100 U.C. perhr 1 FO5 30.42 0 0 0 0 30.42
Facility Operations, Non-Nuclear 80.00 80 $30.42 $2,434 $0 $0 $0 $0 $2,434
S05 3100 U.C. per hr 1 S05 34.68 0 0 0 0 34.68
Geology 100.00 100 $34.68 $3,468 $0 $0 $0 $0 $3,468
S08 3100 U.C. per hr 1 S08 29.23 0 0 0 0 29.23
Industrial Hygiene 190.00 180 $29.23 $5,554 $0 $0 30 $0 $5,554
T02 3100 U.C. per hr 1 To2 24.87 0 0 0 0 2487
Construction Inspection Technician 110.00 110 $24.87 $2,736 $0 $0 $0 $0 $2,736
T13 3100 U.C. per hr 1 T13 27.45 0 0 0 0 27.45
Health Physics Technician 100.00 100 $27.45 $2,745 $0 $0 $0 $0 $2,745
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Project Name: ) CONSTRUCTION DETAIL ITEM REPORT Client: C. J. Roberts

WAG 3 GROUP 4 PERCHED WATER Prepared By: J. C. Grenz

Project Location: INTEC Estimate Type: Planning

Estimate Number:2974-A

LEVEL Org/Subcontractor QTY Hrs Crew/Rate Labor Const Eqp Matl SIC Other TOTAL

--- ER 1230.20.06.14 Contaminant Sampling and Moisture Monitoring

ueo 3100 U.C. per hr 1 uso 24.66 0 0 0 0 24.66

Radiological Control Technician 200.00 200 $24.66 $4,932 $0 $0 $0 $0 $4,932
Subtotal $45,423 $0 $0 $0 30 $45,423
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $47,694 $0 $0 30 $0 $47,694
Subtotal Estimate $93,117
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0

---Total ER 1230.20.06.14 Contaminant Sampling and Moisture 1,460 $93,117 $0 $0 $0 $0 $93,117

Monitoring
---  GAPIF Non-Org G&A and PIF
Memo: _ This Is a model that works with the macro named "INEELRollup_Rev0.BAS".

PF NOGAPIF U.C.per$ 0 ] 0 0 1 1

Procurement Fee % 85,110.00 0 $0 $0 $0 $0 $85,110 $85,110

G&A NOGAPIF U.C.per$ 0 [ 0 0 1 1

G8A Fee % 167,980.00 0 $0 $0 $0 30 $157,980 $157,980

PIF NOGAPIF U.C.per$ 0 0 0 0 1 1

Project Incentive Fee % 104,290.00 0 $0 $0 $0 $0 $104,290 $104,290
Subtotal $0 $0 $0 $0 $347,380 $347,380
Sales Tax $0 $0 $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $0 $0 $0 $0 $0 $0
Subtotal Estimate $347,380
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0

---Total GAPIF Non-Org G&A and PIF 0 $0 $0 : $0 $0 $347,380 $347,380
Subtotal Wag 3 Group 4 Perched Water $1,234,015 $0 $3,414,362 $0 $347,380 $4,995,756
Sales Tax $0 $o $0 $0 $0 $0
INEEL ORG Labor/Subcontractor Overheads $1,289,792 $0 $0 $0 $0 $1,289,792
Subtotal Estimate $6,285,548
Escalation $0 $0 $0 $0 $0 $0
Contingency $0 $0 $0 $0 $0 $0

- I
Total Wag 3 Group 4 Perched Water 43,375 $2,523,807 $0 $3,414,362 $0 $347,380 $6,285,548
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